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ESTIMATE RUN 10/29/2004

ESTIMATE SUMMARY 10:39:06

CONTID: C13086 ESTIMATE NO: 0019 FINL 1999

PCN: 13086-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH DELTA PERCENT TIME:

PROJECT NO: NH 0501-043

NORTH DELTA

NAME OF ROAD: 050A

PROJECT COUNTIES: DELTA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/29/2004 DATE TIME STARTED 10/07/2002

1225 SO. 7TH. STREET DATE LET 08/22/2002 DATE WORK BEGAN 10/07/2002

DATE AWARDED 08/26/2002 DATE TIME STOPPED 02/19/2004

DATE CONTRACT EXECUTED 09/11/2002 DATE ACCEPTED 02/19/2004

GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 10/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,343,761.48 PARTICIPATING $ $ -9,863.40

AWARD PROJECT AMT: 7,896,906.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 27,761.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.08

197.0 TIME ALLOW:

ORIG TIME ALLOW:

240 WORK DAYS

WORK DAYS235

100.00%

-0.02

-9,863.40

-9,863.40

17,898.41

$

$

$

$

8,343,761.50

0.00

8,343,761.50

-0.01

8,343,761.49

0.00

0.00

8,343,761.49

0.00

AMOUNT DUE 8,343,761.49 17,898.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,898.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

96,500.00000 1.000 96,500.00

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

51,000.00000 1.000 51,000.00

202-00000

0015 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

5,100.00000 2.000 10,200.00

202-00001

0020 *REMOVAL OF TREE 36.000 36.000

EACH 0.000 0.00

255.00000 36.000 9,180.00

202-00010

0025 *TREE TRIMMING DELETED 105 # ELAM 029 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

202-00011

0030 *REMOVAL OF PIPE 2,761.000 2,761.000

LF 0.000 0.00

10.50000 2,761.000 28,990.50

202-00035

0035 *REMOVAL OF DELINEATOR 6.000 6.000

EACH 0.000 0.00

7.00000 6.000 42.00

202-00090

0040 REMOVAL OF CURB AND GUTTER 337.000 337.000

LF 0.000 0.00

8.00000 337.000 2,696.00

202-00203

0045 *REMOVAL OF ASPHALT MAT 59,598.500 59,598.500

SY 0.000 0.00

2.00000 59,598.500 119,197.00

202-00220

0050 *REMOVAL OF ASPHALT MAT (PLANING) 2,706.000 2,706.000

SY 0.000 0.00

2.50000 2,706.000 6,765.00

202-00240

0055 *REMOVAL OF PAVEMENT MARKING 8,364.300 8,364.300

SF 0.000 0.00

3.00000 8,364.300 25,092.90

202-00250
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

14.00000 1.000 14.00

202-00495

0065 *REMOVAL OF GROUND SIGN 46.000 46.000

EACH 0.000 0.00

81.00000 46.000 3,726.00

202-00810

0070 *REMOVAL OF FENCE 32,984.000 32,984.000

LF 0.000 0.00

0.70000 32,984.000 23,088.80

202-01000

0075 *REMOVAL OF GUARDRAIL TYPE 3 2,622.000 2,622.000

LF 0.000 0.00

2.00000 2,622.000 5,244.00

202-01130

0080 *REMOVAL OF END ANCHORAGE 22.000 22.000

EACH 0.000 0.00

166.00000 22.000 3,652.00

202-01300

0085 *PLUG CULVERT DELETED 105 # ELAM 029 0.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

202-04001

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 104,504.000 109,340.000

CY -4,836.000 -21,762.00

4.50000 104,504.000 470,268.00

203-00060

0095 *MUCK EXCAVATION 2,231.800 2,231.800

CY 0.000 0.00

13.00000 2,231.800 29,013.40

203-00100

0100 PROOF ROLLING 25.000 25.000

HOUR 0.000 0.00

58.00000 25.000 1,450.00

203-01100

0105 BLADING 12.750 12.750

HOUR 0.000 0.00

73.00000 12.750 930.75

203-01500

0110 DOZING 26.000 26.000

HOUR 0.000 0.00

168.00000 26.000 4,368.00

203-01550
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *POTHOLING 112.500 112.500

HOUR 0.000 0.00

150.00000 112.500 16,875.00

203-01597

0120 *STRUCTURE EXCAVATION 3,069.770 3,069.770

CY 0.000 0.00

14.50000 3,069.770 44,511.67

206-00000

0125 *STRUCTURE BACKFILL (CLASS 1) 2,199.140 2,199.140

CY 0.000 0.00

32.50000 2,199.140 71,472.05

206-00100

0130 TOPSOIL 12,520.000 12,520.000

CY 0.000 0.00

14.70000 12,520.000 184,044.00

207-00205

0135 EROSION LOG 1,907.000 1,907.000

LF 0.000 0.00

5.00000 1,907.000 9,535.00

208-00005

0140 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

208-00200

0145 DUST PALLIATIVE (MAGNESIUM CHLORIDE) DELETED 105 # 
ELAM 029

0.000 0.000

GAL 0.000 0.00

0.60000 0.000 0.00

209-00600

0150 *RESET MAILBOX STRUCTURE (TYPE 1) 27.000 27.000

EACH 0.000 0.00

205.00000 27.000 5,535.00

210-00011

0155 *RESET MAILBOX STRUCTURE (TYPE 2) 10.000 10.000

EACH 0.000 0.00

290.00000 10.000 2,900.00

210-00012

0160 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 7.000

EACH 0.000 0.00

560.00000 7.000 3,920.00

210-00013

0165 *RESET WATER METER 2.000 2.000

EACH 0.000 0.00

1,130.00000 2.000 2,260.00

210-00035
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET FIRE HYDRANT 3.000 3.000

EACH 0.000 0.00

1,550.00000 3.000 4,650.00

210-00050

0175 *RESET GROUND SIGN 13.000 13.000

EACH 0.000 0.00

270.00000 13.000 3,510.00

210-00810

0180 *RESET FENCE 936.000 936.000

LF 0.000 0.00

3.90000 936.000 3,650.40

210-01000

0185 *RESET GATE 4.000 4.000

EACH 0.000 0.00

136.00000 4.000 544.00

210-01011

0190 ADJUST MANHOLE 28.000 28.000

EACH 0.000 0.00

360.00000 28.000 10,080.00

210-04010

0195 *MODIFY STRUCTURE 3.000 3.000

EACH 0.000 0.00

440.00000 3.000 1,320.00

210-04025

0200 ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

130.00000 4.000 520.00

210-04050

0205 *SEEDING (NATIVE) 23.000 23.000

ACRE 0.000 0.00

365.00000 23.000 8,395.00

212-00006

0210 *MULCHING (WEED FREE) 23.000 23.000

ACRE 0.000 0.00

940.00000 23.000 21,620.00

213-00003

0215 *MULCH TACKIFIER 3,556.000 3,556.000

LB 0.000 0.00

1.50000 3,556.000 5,334.00

213-00061

0220 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,750.00000 1.000 2,750.00

250-00010
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MONITORING TECHNICIAN DELETED 105 # ELAM 029 0.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

250-00050

0230 *HEALTH AND SAFETY OFFICER DELETED 105 # ELAM 029 0.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

250-00110

0235 *AGGREGATE BASE COURSE (CLASS 1) 88,011.000 88,011.000

CY 0.000 0.00

9.50000 88,011.000 836,104.50

304-01005

0235 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASS 1-DUBS
PIT

0.000

CY 0.000 0.00

5.00000 0.000 0.00

0240 *AGGREGATE BASE COURSE (CLASS 6) 20,755.000 20,755.000

CY 0.000 0.00

13.00000 20,755.000 269,815.00

304-06007

0240 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASS 6-DUBS
PIT

-0.002

CY 0.000 0.00

6.45000 -0.002 -0.01

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 333.910 333.910

TON 0.000 0.00

140.00000 333.910 46,747.40

403-00720

0250 *STONE MASTIC ASPHALT 26,664.390 26,664.390

TON 0.000 0.00

20.50000 26,664.390 546,620.00

403-09110

0250 MATERIAL ALLOWANCE STONE MASTIC ASPHALT AGGREGATE 0.000

TON 0.000 0.00

8.00000 0.000 0.00

0255 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 58,884.880 58,884.880

TON 0.000 0.00

18.00000 58,884.880 1,059,927.84

403-34801

0255 MATERIAL ALLOWANCE HBP SX100 AGGREGATE 0.000

TON 0.000 0.00

7.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,785.751 1,786.858

TON -1.107 -266.79

241.00000 1,785.751 430,365.99

411-03345

0265 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,271.597 2,277.640

TON -6.043 -1,111.91

184.00000 2,271.597 417,973.85

411-03352

0270 EMULSIFIED ASPHALT (PRIME COAT) 19,477.000 19,477.000

GAL 0.000 0.00

1.25000 19,477.000 24,346.25

411-10300

0275 *CONCRETE PAVEMENT (6 INCH) MCR, PROJECT ORDER #8 2,725.800 2,689.000

SY 36.800 1,766.40

48.00000 2,725.800 130,838.40

412-00600

0280 *GEOTEXTILE (DRAINAGE) (CLASS A) 862.100 862.100

SY 0.000 0.00

1.80000 862.100 1,551.78

420-00110

0285 GEOTEXTILE (SEPARATOR) (CLASS A) 30,375.400 30,375.400

SY 0.000 0.00

1.60000 30,375.400 48,600.64

420-00130

0290 RIPRAP (9 INCH) 127.300 127.300

CY 0.000 0.00

102.00000 127.300 12,984.60

506-00209

0295 *RIPRAP (18 INCH) 451.000 451.000

CY 0.000 0.00

71.00000 451.000 32,021.00

506-00218

0300 *WATERSTOP (6 INCH) 16.000 16.000

LF 0.000 0.00

16.00000 16.000 256.00

518-00106

0305 *CONCRETE CLASS D (MISCELLANEOUS) 1.900 1.900

CY 0.000 0.00

1,110.00000 1.900 2,109.00

601-03020

0310 *CONCRETE CLASS D (BOX CULVERT) 289.280 289.280

CY 0.000 0.00

445.00000 289.280 128,729.60

601-03030
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *CONCRETE CLASS D (WALL) 72.900 72.900

CY 0.000 0.00

426.00000 72.900 31,055.40

601-03050

0320 *STRUCTURAL CONCRETE COATING 159.000 159.000

SY 0.000 0.00

12.50000 159.000 1,987.50

601-40300

0325 *REINFORCING STEEL 41,841.000 41,841.000

LB 0.000 0.00

0.70000 41,841.000 29,288.70

602-00000

0330 *REINFORCING STEEL (EPOXY COATED) 3,513.000 3,513.000

LB 0.000 0.00

0.75000 3,513.000 2,634.75

602-00020

0335 *12 INCH REINFORCED CONCRETE PIPE 18.000 18.000

LF 0.000 0.00

39.00000 18.000 702.00

603-01120

0340 *18 INCH REINFORCED CONCRETE PIPE 2,518.200 2,518.200

LF 0.000 0.00

45.00000 2,518.200 113,319.00

603-01180

0345 *24 INCH REINFORCED CONCRETE PIPE 3,666.500 3,666.500

LF 0.000 0.00

61.00000 3,666.500 223,656.50

603-01240

0350 *30 INCH REINFORCED CONCRETE PIPE 45.000 45.000

LF 0.000 0.00

64.00000 45.000 2,880.00

603-01300

0355 *36 INCH REINFORCED CONCRETE PIPE 276.000 276.000

LF 0.000 0.00

80.00000 276.000 22,080.00

603-01360

0360 *18 INCH REINFORCED CONCRETE END SECTION 15.000 15.000

EACH 0.000 0.00

580.00000 15.000 8,700.00

603-05018

0365 *24 INCH REINFORCED CONCRETE END SECTION 30.000 30.000

EACH 0.000 0.00

605.00000 30.000 18,150.00

603-05024
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

603-05030

0375 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,210.00000 2.000 2,420.00

603-05036

0380 *18 INCH PIPE SAFETY END TREATMENT 37.000 37.000

EACH 0.000 0.00

600.00000 37.000 22,200.00

603-33018

0385 *24 INCH PIPE SAFETY END TREATMENT 10.000 10.000

EACH 0.000 0.00

800.00000 10.000 8,000.00

603-33024

0390 *36 INCH PIPE SAFETY END TREATMENT 2.000 2.000

EACH 0.000 0.00

1,900.00000 2.000 3,800.00

603-33036

0395 *8 INCH PLASTIC PIPE 1,043.000 1,043.000

LF 0.000 0.00

18.50000 1,043.000 19,295.50

603-50008

0400 *12 INCH PLASTIC PIPE 1,814.500 1,814.500

LF 0.000 0.00

19.30000 1,814.500 35,019.85

603-50012

0405 *15 INCH PLASTIC PIPE 405.000 405.000

LF 0.000 0.00

21.60000 405.000 8,748.00

603-50015

0410 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,412.00000 2.000 4,824.00

604-00305

0415 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,182.00000 1.000 3,182.00

604-00310

0420 *INLET TYPE R  L 5 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,412.00000 3.000 7,236.00

604-19105
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,182.00000 1.000 3,182.00

604-19110

0430 *INLET TYPE R  L 10 (5 FOOT) 10.000 10.000

EACH 0.000 0.00

3,834.00000 10.000 38,340.00

604-19205

0435 *INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-19310

0440 *MANHOLE SLAB BASE (5 FOOT) 5.000 5.000

EACH 0.000 0.00

5,600.00000 5.000 28,000.00

604-30005

0445 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

11,700.00000 1.000 11,700.00

604-30010

0450 *GRATING AND FRAME 2.000 2.000

EACH 0.000 0.00

2,340.00000 2.000 4,680.00

604-50062

0455 *GEOCOMPOSITE DRAIN WITHOUT PIPE 22.200 22.200

SY 0.000 0.00

40.50000 22.200 899.10

605-83001

0460 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,803.000 2,803.000

LF 0.000 0.00

11.00000 2,803.000 30,833.00

606-00301

0465 *END ANCHORAGE TYPE 3D 9.000 9.000

EACH 0.000 0.00

385.00000 9.000 3,465.00

606-01340

0470 *END ANCHORAGE (SLOTTED RAIL TERMINAL) MCR, PROJECT 
ORDER # 8

10.000 10.000

EACH 0.000 0.00

1,275.00000 10.000 12,750.00

606-02001

0475 *END POST 150.000 150.000

EACH 0.000 0.00

108.00000 150.000 16,200.00

607-00005
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PCN: 13086-BID ESTIMATE RUN

PROJECT: NH 0501-043 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000

EACH 0.000 0.00

21.51000 0.000 0.00

0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000

EACH 0.000 0.00

21.51000 0.000 0.00

0480 *CORNER AND LINE BRACE POST 53.000 53.000

EACH 0.000 0.00

151.00000 53.000 8,003.00

607-00010

0480 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000

EACH 0.000 0.00

35.63000 0.000 0.00

0485 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 14,627.000 14,627.000

LF 0.000 0.00

1.70000 14,627.000 24,865.90

607-01100

0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000

LF 0.000 0.00

0.21900 0.000 0.00

0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000

LF 0.000 0.00

0.21900 0.000 0.00

0490 *FENCE COMBINATION WIRE WITH METAL POSTS 338.000 338.000

LF 0.000 0.00

2.30000 338.000 777.40

607-11200

0495 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 13,411.000 13,411.000

LF 0.000 0.00

2.40000 13,411.000 32,186.40

607-11300

0495 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000

LF 0.000 0.00

0.21900 0.000 0.00

0500 *FENCE WOOD RAILING 118.000 118.000

LF 0.000 0.00

17.00000 118.000 2,006.00

607-11460
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PCN: 13086-BID ESTIMATE RUN 10/29/2004

PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *FENCE BARRIER WITH METAL POSTS 700.000 700.000

LF 0.000 0.00

6.00000 700.000 4,200.00

607-21300

0510 *END POST (CHAIN LINK) 20.000 20.000

EACH 0.000 0.00

120.00000 20.000 2,400.00

607-52905

0515 *CORNER AND LINE BRACE POST (CHAIN LINK) 3.000 3.000

EACH 0.000 0.00

204.00000 3.000 612.00

607-52910

0520 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 159.000 159.000

LF 0.000 0.00

27.00000 159.000 4,293.00

607-53137

0525 *FENCE CHAIN LINK (48 INCH) 96.000 96.000

LF 0.000 0.00

7.70000 96.000 739.20

607-53148

0525 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 0.000

LF 0.000 0.00

3.41000 0.000 0.00

0530 *FENCE CHAIN LINK (72 INCH) 1,877.000 1,877.000

LF 0.000 0.00

8.20000 1,877.000 15,391.40

607-53172

0530 MATERIAL ALLOWANCE WIRE, POSTS & HARDWARE 0.000

LF 0.000 0.00

4.03200 0.000 0.00

0535 *FENCE CHAIN LINK (SPECIAL) (72 INCH) DELETED 105 # 
ELAM 029

0.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

607-53173

0535 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 0.000

LF 0.000 0.00

4.03200 0.000 0.00

0540 *16 FOOT GATE DOUBLE (CHAIN LINK) DELETED 105 # ELAM 
029

0.000 0.000

EACH 0.000 0.00

1,142.00000 0.000 0.00

607-60266
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0545 *16 FOOT GATE TWIN 2.000 2.000

EACH 0.000 0.00

245.00000 2.000 490.00

607-60316

0550 *24 FOOT GATE TWIN DELETED 105 # ELAM 031 0.000 0.000

EACH 0.000 0.00

282.00000 0.000 0.00

607-60324

0555 *CONCRETE SIDEWALK 8,669.730 8,669.730

SY 0.000 0.00

27.50000 8,669.730 238,417.58

608-00000

0560 *CONCRETE CURB RAMP 170.900 170.900

SY 0.000 0.00

49.00000 170.900 8,374.10

608-00010

0565 *CURB AND GUTTER TYPE 2 (SECTION II-B) 15,722.550 15,722.550

LF 0.000 0.00

13.00000 15,722.550 204,393.15

609-21020

0570 *CURB AND GUTTER TYPE 2 (SECTION II-M) 85.800 85.800

LF 0.000 0.00

18.50000 85.800 1,587.30

609-21021

0575 *GUTTER TYPE 2 (8 FOOT) 264.500 264.500

LF 0.000 0.00

42.00000 264.500 11,109.00

609-24008

0580 *DELINEATOR (TYPE I) 133.000 133.000

EACH 0.000 0.00

18.50000 133.000 2,460.50

612-00001

0585 *DELINEATOR (TYPE II) 78.000 78.000

EACH 0.000 0.00

20.50000 78.000 1,599.00

612-00002

0590 *DELINEATOR (TYPE III) DELETED 105 # ELAM 029 0.000 0.000

EACH 0.000 0.00

22.50000 0.000 0.00

612-00003

0595 2 INCH ELECTRICAL CONDUIT DELETED 105 # ELAM 029 0.000 0.000

LF 0.000 0.00

50.50000 0.000 0.00

613-00200
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0600 *SIGN PANEL (CLASS I) 653.300 653.300

SF 0.000 0.00

19.50000 653.300 12,739.35

614-00011

0605 *SIGN PANEL (CLASS II) 352.000 352.000

SF 0.000 0.00

23.70000 352.000 8,342.40

614-00012

0610 *SIGN PANEL (CLASS III) 30.000 30.000

SF 0.000 0.00

27.50000 30.000 825.00

614-00013

0615 *TIMBER SIGN POST 6X6 INCH 51.000 51.000

LF 0.000 0.00

8.55000 51.000 436.05

614-00066

0620 *STEEL SIGN POST (U-2) 54.000 54.000

LF 0.000 0.00

12.10000 54.000 653.40

614-00200

0625 *STEEL SIGN POST (2 INCH ROUND) 1,133.500 1,133.500

LF 0.000 0.00

11.10000 1,133.500 12,581.85

614-01502

0630 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 413.500 413.500

LF 0.000 0.00

32.20000 413.500 13,314.70

614-01552

0635 BARRICADE (TYPE 3 F-D) DELETED 105 # ELAM 029 0.000 0.000

EACH 0.000 0.00

1,510.00000 0.000 0.00

614-80314

0640 *15 INCH SLIDE HEADGATE SPECIAL 3.000 3.000

EACH 0.000 0.00

192.00000 3.000 576.00

615-21599

0645 *24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000

EACH 0.000 0.00

215.00000 1.000 215.00

615-22499

0650 *CONSTRUCTION SURVEYING 1.000 0.970

L S 0.030 3,330.00

111,000.00000 1.000 111,000.00

625-00000
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0655 *CONSTRUCTION SURVEYING (HOURLY) 189.000 189.000

HOUR 0.000 0.00

111.00000 189.000 20,979.00

625-00001

0660 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

330,000.00000 1.000 330,000.00

626-00000

0665 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

626-01000

0670 *PAVEMENT MARKING PAINT 535.250 535.250

GAL 0.000 0.00

36.90000 535.250 19,750.72

627-00001

0675 *EPOXY PAVEMENT MARKING 513.400 513.400

GAL 0.000 0.00

40.00000 513.400 20,536.00

627-00005

0680 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

527.000 527.000

SF 0.000 0.00

13.00000 527.000 6,851.00

627-30325

0685 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,303.600 1,303.600

SF 0.000 0.00

13.00000 1,303.600 16,946.80

627-30330

0690 *SURVEY MONUMENT (TYPE 1) 12.000 0.000

EACH 12.000 3,024.00

252.00000 12.000 3,024.00

629-01001

0695 *FLAGGING 12,644.500 12,644.500

HOUR 0.000 0.00

23.50000 12,644.500 297,145.75

630-00000

0700 *PILOT CAR OPERATION DELETED 105 # ELAM 029 0.000 0.000

HOUR 0.000 0.00

35.50000 0.000 0.00

630-00001

0705 *TRAFFIC CONTROL INSPECTION 167.000 167.000

DAY 0.000 0.00

101.00000 167.000 16,867.00

630-00007
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0710 *TRAFFIC CONTROL MANAGEMENT 331.000 331.000

DAY 0.000 0.00

402.00000 331.000 133,062.00

630-00012

0715 *FLASHING BEACON (PORTABLE) 1.000 0.900

EACH 0.100 40.20

402.00000 1.000 402.00

630-80001

0720 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 30.000 27.000

EACH 3.000 151.50

50.50000 30.000 1,515.00

630-80336

0725 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 72.000

EACH 8.000 524.00

65.50000 80.000 5,240.00

630-80341

0730 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 200.000 180.000

EACH 20.000 1,510.00

75.50000 200.000 15,100.00

630-80342

0735 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.500 37.75

75.50000 5.000 377.50

630-80343

0740 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.600 157.140

SF 17.460 707.13

40.50000 174.600 7,071.30

630-80344

0745 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 0.900

EACH 0.100 75.50

755.00000 1.000 755.00

630-80357

0750 *PORTABLE MESSAGE SIGN PANEL 476.000 478.000

DAY -2.000 -161.00

80.50000 476.000 38,318.00

630-80359

0755 *DRUM CHANNELIZING DEVICE 1,081.000 972.900

EACH 108.100 3,837.55

35.50000 1,081.000 38,375.50

630-80360

0760 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 74.000 66.600

EACH 7.400 299.70

40.50000 74.000 2,997.00

630-80363
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0765 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 45.000

EACH 5.000 227.50

45.50000 50.000 2,275.00

630-80364

0770 *TRAFFIC CONE 200.000 180.000

EACH 20.000 210.00

10.50000 200.000 2,100.00

630-80380

0775 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0780 F/A PARTNERING DELETED 105 # ELAM 029 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0785 F/A ON-THE-JOB TRAINEE DELETED 105 # ELAM 029 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0790 F/A OJT PILOT DELETED BY 105 #029 RECINDED BY EMT 
AUTHORITY

18,372.000 0.000

F A 18,372.000 18,372.00

1.00000 18,372.000 18,372.00

700-70022

0795 F/A QUALITY INCENTIVE PAYMENT 103,721.980 105,336.290

F A -1,614.310 -1,614.31

1.00000 103,721.980 103,721.98

700-70025

0800 F/A ESB PROGRAM DELETED 105 # ELAM 029 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0805 F/A FUEL COST ADJUSTMENT 2,716.000 2,716.000

F A 0.000 0.00

1.00000 2,716.000 2,716.00

700-70034

0810 F/A MISCELLANEOUS IRRIGATION RELOCATES/  DELETED 105# 
ELAM 031

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0835 BACKHOE MCR, PROJECT ORDER 3 44.500 44.500

HOUR 0.000 0.00

120.00000 44.500 5,340.00

203-01510
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0840 TRUCK (DUMP) MCR, PROJECT ORDER 3 19.250 19.250

HOUR 0.000 0.00

75.00000 19.250 1,443.75

203-01582

0845 FRONT END LOADER (RUBBER) MCR, PROJECT ORDER 3 26.250 26.250

HOUR 0.000 0.00

95.00000 26.250 2,493.75

203-01590

0850 COMBINATION LOADER MCR, PROJECT ORDER 3 37.000 37.000

HOUR 0.000 0.00

110.00000 37.000 4,070.00

203-01594

0855 LABORER MCR, PROJECT ORDER 3 19.000 19.000

HOUR 0.000 0.00

35.00000 19.000 665.00

203-02330

0860 ADDED ITEM (HOUR)/ FOREMAN/ MCR, PROJECT ORDER # 3 37.000 37.000

HOUR 0.000 0.00

45.00000 37.000 1,665.00

900-00010

0865 STR BKFL (FLOW-FILL) MCR, PROJECT ORDER 4 6.500 6.500

CY 0.000 0.00

60.00000 6.500 390.00

206-00065

0870 48 IN RCP MCR, PROJECT ORDER 4 135.000 135.000

LF 0.000 0.00

105.00000 135.000 14,175.00

603-01480

0875 INLET TY D (10 FT) MCR, PROJECT ORDER 4 1.000 1.000

EACH 0.000 0.00

4,700.00000 1.000 4,700.00

604-00510

0880 MODIFY MANHOLE MCR, PROJECT ORDER 5 14.000 14.000

EACH 0.000 0.00

1,100.00000 14.000 15,400.00

210-04015

0885 ADDED ITEM (EACH)/ EPOXY PAINT MOBILIZATION/ MCR, 
PROJECT ORDER 6

1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

900-00007

0890 ADDED ITEM (EACH)/ RELOCATE FIRE HYDRANT/ MCR, PROJECT
ORDER 6

1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

900-00007
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0895 ADDED ITEM (EACH)/ MODIFY DIVERSION BOXES/ MCR, 
PROJECT ORDER 7

1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

900-00007

0900 REM CONC PAVEMENT MCR, PROJECT ORDER 8 380.350 380.350

SY 0.000 0.00

8.75000 380.350 3,328.06

202-00210

0905 TRANSITION TY 3G MCR, PROJECT ORDER 8 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

606-01370

0910 *REMOVAL OF ASPHALT MAT (PLANING) CMO # 9 66,028.340 66,028.340

SY 0.000 0.00

2.00000 66,028.340 132,056.68

202-00240

0915 ASPH CEM (PG 64-22) CMO # 9 1,295.464 1,292.750

TON 2.714 499.38

184.00000 1,295.464 238,365.38

411-03354

0920 *ADDED ITEM (LUMP SUM)/ 1550 RD INTERSECTION REPAIR/ 
MCR, PROJECT ORDER 10

1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

900-00014

0925 FENCE (SPEC) MCR, PROJECT ORDER # 11 366.000 366.000

LF 0.000 0.00

52.00000 366.000 19,032.00

607-11530

0930 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOADS - AC
 CO 12

-160.000 0.000

DOL -160.000 -160.00

1.00000 -160.000 -160.00

900-00006

0935 ADDED ITEM (DOLLAR)/ CO 13  PRICE REDUCTION HYDRATED 
LIME GRADATION

-19,400.000 0.000

DOL -19,400.000 -19,400.00

1.00000 -19,400.000 -19,400.00

900-00006

CAT 0200 $-9,863.40 8,294,116.47CURRENT AMT 8,294,116.48 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0820 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,800.00000 1.000 22,800.00

620-00002
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0825 FIELD LABORATORY (CLASS 2) 0.950 0.950

EACH 0.000 0.00

25,100.00000 0.950 23,845.00

620-00012

0830 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020

CAT 0400 $0.00 49,645.00CURRENT AMT 49,645.00 $$

PROJECT TOTAL -9,863.40 $ 8,343,761.47CURRENT AMT 8,343,761.48 $$


